

PROJECT PLANNING

The project is planned in the following sequence:

1. Understand the project requirement.
2. Prepare employee source data.
3. Create or identify the Import Set table.
4. Upload the source file.
5. Verify imported source records.
6. Identify the target table.
7. Create the Transform Map.
8. Configure field mappings.
9. Configure unique/coalesce field if required.
10. Execute the Transform.
11. Verify the target employee records.
12. Perform testing.
13. Perform User Acceptance Testing.
14. Capture implementation screenshots.
15. Prepare the project report.
16. Create the demonstration video with voice-over.

This planning ensures that the project is completed systematically.